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PROJECT PROGRESS REPORT UPDATE FORM 
Quarterly 

Legal Name: City of Seattle   

 Grant/Loan Number: DR09-952-072 Grant/Loan Amount: $6,578,885.48 

Project Title: Maple Leaf Reservior 
Burial 

  

Contact Person: Dori Costa  (206) 615-0765 

Staff Assigned Denise Fry  (360) 725-2741 
 
State Fiscal Year*: 2011  
State Fiscal Quarter**: Q4  

*  State fiscal years start on July 1 and end on June 30 the following year, e.g., Fiscal Year 2009 starts on July 
1, 2008, and ends on June 30, 2009. 

**  State fiscal year quarters are Q1=Jul, Aug, Sep; Q2=Oct, Nov, Dec; Q3=Jan, Feb, Mar; and Q4=Apr, May, 
Jun 

 
 
 
 

 
 

Department of Health Application Number (if applicable) 2009E-054 
  
Jobs reporting (if required): 0 Job hours, Percent FTE 0.00 
 
Project Completion Date  

Activity Expected Completion Date  
(MM/YY): 

Percent Complete  
(e.g., 20%): 

Engineering Design/Report 12/1/2008 100.00 
Cultural and Historical Resources 
Review 

8/1/2009 100.00 

Environmental Review 2/1/2008 100.00 
Land/Right-of-Way Acquisition  0.00 
Permits  6/1/2009 100.00 
Public Involvement/Information 6/1/2012 85.00 
Bid Documents 4/1/2009 100.00 
Award Construction Contract  8/1/2009 100.00 
Start Construction  9/1/2009 100.00 
Project In Use  0.00 
Other:   0.00 
Other:   0.00 
Other:   0.00 
Other:   0.00 
Other:   0.00 
Other:   0.00 
Other:  0.00 
Other:  0.00 
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Deadline for Contract project completion is: 8/31/2012  
Deadline for Contract project completion is  
 

Overall Project Completion Percent: 0 
 
Issue or Difficulty identified THIS QUARTER 
 
 
**MISSING FIELD VALUE** 

 
Project Activity Status THIS QUARTER 
 
Please describe the project progress over the last three months: 
Continued construction of the new reservoir structure.  Structure is 95% complete.  Pipe 
installation work is 75% complete.  Installation of roof waterproofing is 50% complete. 
 
Describe encountered issues or difficulties (if any) that may cause project delays: 
 
 
Does the project scope of work need to be revised?  
False 
 Please contact your Contracts Administration Unit (CAU) regional project manager as soon as 
possible if the above Contract project completion date cannot be met or if your project is 
complete 
 
Does the Contract Notice to Proceed need to be extended?False 
 
Does the Contract Completion Date need to be extended?False 
 
Does this project need or are you requesting Technical Assistance? 
False 
None  
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Disadvantaged Business Enterprise Information (DBEs)(Drinking Water Private and 
ARRA Loans Only) 
 
Did you award any contracts this Quarter? No 
Total contracted out this Quarter or Reporting Period: 0.00 
 

Type 
Business 

Contract 
Total 

Award 
Date 

Type of 
Service 

Contractor Name Contractor 
Address 

Minority Owned 0.00  Construction   
Women Owner 0.00  Construction   
Small Business 0.00  Construction   
SBE 0.00  Construction   
Historically 
Underutilized 
Business(HU)B 

0.00  Construction   

Labor Surplus 
Area Firm 
(LSAF) 

0.00  Construction   

Other Entities 
meeting EPA’s 
DBE 
Requirmenta 

0.00  Construction   

 
 

 
Dedicated Repayment Account and Fiscal Expenditures (Drinking Water Private SRF 
Loans Only) 

 
Please enter the current account balance for the repayment account: $0.00 
 
During the fiscal year, how much has your system expended using federal funds? 0.00  
(Fiscal year is your fiscal year as determined by your organization) 
 
Jurisdiction fiscal year break down:  
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Contractor and Subcontractor Information (Drinking Water Private ARRA Loans Only) 
 
Contractor/Subcontractor Tax Identification Number Amount Paid this Quarter 
Ferguson Construction Inc. 91054892 3090665.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
  0.00 
 Total Paid out  3090665.00 
 
Jurisdiction overhead/administrative cost this quarter/reporting period. 0.00 


